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Exhibit 300:  Capital Asset Plan and Business Case Summary 

Part I:  Summary Information And Justification (All Capital Assets) 

 

 

Section A: Overview (All Capital Assets) 

1. Date of Submission: 4/10/2009 

2. Agency: Department of Energy 

3. Bureau: Environmental And Other Defense Activities 

4. Name of this Capital Asset: RW DOE Licensing Support Network (LSN) 

5. Unique Project (Investment) Identifier: (For IT 
investment only, see section 53. For all other, use agency 

ID system.) 

019-10-01-20-01-1014-00 

6. What kind of investment will this be in FY 2010? (Please 
NOTE: Investments moving to O&M in FY 2010, with 
Planning/Acquisition activities prior to FY 2010 should not 
select O&M. These investments should indicate their current 
status.) 

Operations and Maintenance 

7. What was the first budget year this investment was 
submitted to OMB? 

FY2001 or earlier 

8. Provide a brief summary and justification for this investment, including a brief description of how this closes in part or 
in whole an identified agency performance gap: 

The LSN is a first and one-of-a-kind licensing support system; it is not replacing any existing system. As part of the U.S. 
Department of Energy (DOE), the Office of Civilian Radioactive Waste Management (OCRWM) is responsible for 
managing the disposal of the nation's spent nuclear fuel and high-level radioactive waste. The Nuclear Waste Policy Act 
(NWPA), enacted by Congress in 1982 and amended in 1987, established a process for the development of a geologic 
repository for the disposal of spent nuclear fuel and high-level radioactive waste at Yucca Mountain, NV. Within this Act, 

the Nuclear Regulatory Commission (NRC) is required to consider the DOE License Application for construction 
authorization and to issue a final decision within three years.  

 
As defined in the regulation, the LSN is a system that makes documentary material available electronically. 

9. Did the Agency's Executive/Investment Committee 
approve this request? 

Yes 

      a. If "yes," what was the date of this approval? 8/21/2008 

10. Did the Project Manager review this Exhibit? Yes 

11. Contact information of Program/Project Manager? 

Name Larson, Ned  

Phone Number 702-794-1454 

Email Ned.Larson@rw.doe.gov 

a. What is the current FAC-P/PM (for civilian agencies) or 
DAWIA (for defense agencies) certification level of the 

program/project manager? 

Waiver Issued 

b. When was the Program/Project Manager Assigned? 1/23/2007 

c. What date did the Program/Project Manager receive the 

FAC-P/PM certification? If the certification has not been 
issued, what is the anticipated date for certification? 

3/17/2006 

12. Has the agency developed and/or promoted cost 
effective, energy-efficient and environmentally sustainable 
techniques or practices for this project? 

Yes 

      a. Will this investment include electronic assets 
(including computers)? 

Yes 

      b. Is this investment for new construction or major 
retrofit of a Federal building or facility? (answer applicable 
to non-IT assets only) 

No 

            1. If "yes," is an ESPC or UESC being used to help 
fund this investment? 

No 

            2. If "yes," will this investment meet sustainable No 
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design principles? 

            3. If "yes," is it designed to be 30% more energy 
efficient than relevant code? 

 

13. Does this investment directly support one of the PMA 
initiatives? 

Yes 

      If "yes," check all that apply: Expanded E-Government 

      a.  Briefly and specifically describe for each selected 
how this asset directly supports the identified initiative(s)? 
(e.g. If E-Gov is selected, is it an approved shared service 
provider or the managing partner?) 

The DOE LSN System provides the ability to electronically 
disseminate information to Affected Units of Government, 
Indian Tribes and the public. The LSN is intended to 
improve the NRC's ability to review the DOE License 

Application within a three-year period and electronically 
provide access to licensing relevant materials to interested 
parties.  The LSN directly supports the eGov goal of 
improved Government Service Delivery. 

14. Does this investment support a program assessed using 
the Program Assessment Rating Tool (PART)?  (For more 
information about the PART, visit 

www.whitehouse.gov/omb/part.) 

Yes 

      a. If "yes," does this investment address a weakness 
found during a PART review? 

No 

      b. If "yes," what is the name of the PARTed program? 10001049 - Civilian Radioactive Waste Management 
Program: Yucca Mountain Project 

      c. If "yes," what rating did the PART receive? Adequate 

15. Is this investment for information technology? Yes 

If the answer to Question 15 is "Yes," complete questions 16-23 below. If the answer is "No," do not answer questions 

16-23. 

For information technology investments only: 

16. What is the level of the IT Project? (per CIO Council PM 
Guidance) 

Level 3 

17. In addition to the answer in 11(a), what project 
management qualifications does the Project Manager have? 
(per CIO Council PM Guidance) 

(1) Project manager has been validated as qualified for this 
investment 

18. Is this investment or any project(s) within this 
investment identified as "high risk" on the Q4 - FY 2008 
agency high risk report (per OMB Memorandum M-05-23) 

No 

19. Is this a financial management system? No 

      a. If "yes," does this investment address a FFMIA 

compliance area? 
 

            1. If "yes," which compliance area:  

            2. If "no," what does it address?  

      b. If "yes," please identify the system name(s) and system acronym(s) as reported in the most recent financial 
systems inventory update required by Circular A-11 section 52 

 

20. What is the percentage breakout for the total FY2010 funding request for the following? (This should total 100%) 

Hardware 0 

Software 0 

Services 100 

Other 0 

21. If this project produces information dissemination 
products for the public, are these products published to the 
Internet in conformance with OMB Memorandum 05-04 and 

included in your agency inventory, schedules and priorities? 

N/A 

22. Contact information of individual responsible for privacy related questions: 

Name Lopez, Abel 

Phone Number 202-586-5955 

Title Freedom of Information Act and Privacy Officer 
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E-mail Abel.lopez@hq.doe.gov 

23. Are the records produced by this investment 
appropriately scheduled with the National Archives and 

Records Administration's approval? 

Yes 

Question 24 must be answered by all Investments: 

24. Does this investment directly support one of the GAO 
High Risk Areas? 

No 

 

Section B: Summary of Spending (All Capital Assets) 

1. Provide the total estimated life-cycle cost for this investment by completing the following table. All amounts represent 
budget authority in millions, and are rounded to three decimal places. Federal personnel costs should be included only in 

the row designated "Government FTE Cost," and should be excluded from the amounts shown for "Planning," "Full 
Acquisition," and "Operation/Maintenance." The "TOTAL" estimated annual cost of the investment is the sum of costs for 
"Planning," "Full Acquisition," and "Operation/Maintenance." For Federal buildings and facilities, life-cycle costs should 
include long term energy, environmental, decommissioning, and/or restoration costs. The costs associated with the 
entire life-cycle of the investment should be included in this report. 

 
Table 1: SUMMARY OF SPENDING FOR PROJECT PHASES  

(REPORTED IN MILLIONS) 
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

 PY-1 and 

earlier PY 2008 CY 2009 BY 2010 BY+1 2011 BY+2 2012 BY+3 2013 BY+4 and 

beyond Total 

Planning: 20.67 0 0 0 0 0 0 0 20.67 
Acquisition: 25.334 0 0 0 0 0 0 0 25.334 
Subtotal Planning & 

Acquisition: 
46.004 0 0 0 0 0 0 0 46.004 

Operations & Maintenance: 105.724 17.015 13.59 16.359 18.926 18.376 17.456 34.7 242.146 
TOTAL: 151.728 17.015 13.59 16.359 18.926 18.376 17.456 34.7 288.150 

Government FTE Costs should not be included in the amounts provided above. 
Government FTE Costs 1.276 0.323 0.339 0.356 0.374 0.098 0.098 0.49 3.354 
Number of FTE represented 

by Costs: 
11 1 1 1 1 1 1 3 20 

Note: For the multi-agency investments, this table should include all funding (both managing partner and partner 
agencies). Government FTE Costs should not be included as part of the TOTAL represented. 

 

2. Will this project require the agency to hire additional 
FTE's? 

No 

      a. If "yes," How many and in what year?  

3. If the summary of spending has changed from the FY2009 President's budget request, briefly explain those changes: 

The purpose of the LSN is not to improve, replace, or to satisfy any existing system. The LSN is a licensing discovery 

database that must satisfy 10 CFR 2 Subpart J and provide all potentially relevant DOE documentary material to the NRC 
and other interested parties for their review prior and during the high-level waste hearing process. The volume of 
documentary material has increased and the various reviews for identifying homeland security, legal, and privacy 
information have increased. However, the reviews are becoming more efficient. These actions have delayed the LSN 
Certification and have added costs onto the estimated OCRWM LSN life-cycle costs without making any change to the IT 
design or operations. As defined in the regulations, the LSN is a system that makes documentary material available 
electronically. Although sponsored and designed by the NRC, DOE is responsible for developing and maintaining their 

system and server that will hold all of their documentary material.  

 

 

Section C: Acquisition/Contract Strategy (All Capital Assets) 

1. Complete the table for all (including all non-Federal) contracts and/or task orders currently in place or planned for this 
investment.  Total Value should include all option years for each contract.  Contracts and/or task orders completed do 
not need to be included. 
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Contracts/Task Orders Table:  * Costs in millions 

Contract or 

Task Order 

Number 

Type of 

Contract/ 

Task Order 

(In 
accordance 

with FAR 

Part 16) 

Has the 

contract 

been 

awarded 
(Y/N) 

If so what 

is the date 

of the 

award? If 
not, what is 

the planned 

award 

date? 

Start date 

of 

Contract/ 

Task Order 

End date of 

Contract/ 

Task Order 

Total Value 

of 

Contract/ 

Task Order 
($M) 

Is this an 

Interagenc

y 

Acquisition
? (Y/N) 

Is it 

performanc

e based? 

(Y/N) 

Competitiv

ely 

awarded? 

(Y/N) 

What, if 

any, 

alternative 

financing 
option is 

being 

used? 

(ESPC, 

UESC, EUL, 
N/A) 

Is EVM in 

the 

contract? 

(Y/N) 

Does the 

contract 

include the 

required 
security & 

privacy 

clauses? 

(Y/N) 

Name of CO 

CO Contact 

information 

(phone/em

ail) 

Contracting 

Officer 

FAC-C or 

DAWIA 
Certificatio

n Level 

(Level 1, 2, 

3, N/A) 

If N/A, has 

the agency 

determined 

the CO 
assigned 

has the 

competenci

es and 

skills 
necessary 

to support 

this 

acquisition

? (Y/N) 

 Interagency 
Agreement 

No 10/1/2012 10/1/2012 9/30/2017 23.005 Yes Yes Yes NA Yes Yes John Delis 702 794 
5483  

john.delis@r

w.doe.gov 

Level 3  

DE-AC28-

07RW12382 
Cost Plus 

Award Fee 
Yes 2/1/2008 6/16/2008 12/5/2011 1.75 No Yes Yes NA Yes Yes John Delis 702 794-

5483  

john.delis@r
w.doe.gov 

Level 3  

 Cost Plus 

Award Fee 
No 1/26/2011 1/26/2011 9/30/2017 4.025 No Yes Yes NA Yes Yes John Delis  702 794-

5483 

john.delis@r

w.doe.gov 

Level 3  

ISRI DE-
AC28-

04RW12230 

Cost 
Reimbursem

ent 

Yes 10/1/2003 10/1/2003 6/30/2008 6.094 No Yes Yes NA Yes Yes Spencer 
Peterson 

702 794-
5521 

spencer.pete

rson@rw.doe

.gov 

Level 3  

 cost 

reimburseme
nt 

No 10/1/2011 10/1/2011 9/30/2017 6.539 No Yes Yes NA Yes Yes Joann Wright 505 845-
4096  
jwright@doe

.al.gov 

Level 3  

CACI-DE-

A128-

03RW12194 

Interagency 

Agreement 
Yes 1/24/2003 1/24/2003 9/15/2007 108.391 Yes Yes Yes NA Yes Yes John G. Delis 702 794 

5483  

john.delis@r

w.doe.gov 

Level 3  

CACI-DE-

AI28-

07RW12409 

Interagency 

Agreement 
Yes 9/15/2007 9/15/2007 9/30/2012 56.22 Yes Yes Yes NA Yes Yes John G. Delis 702-794-

5483 / 

john.delis@r

w.doe.gov 

Level 3  

DE-AC28-

01RW12101 
Cost Plus 

Award Fee 
Yes 11/14/2000 2/11/2001 3/31/2009 24.327 No Yes Yes NA Yes Yes Spencer 

Peterson 
702-794-

5521 / 
spencer.pete

rson@rw.doe

.gov 

Level 3  

DE-AC28-

02RW12152-

LSN Task 

Cost Plus 

Award Fee 
Yes 6/13/2002 6/16/2002 6/15/2008 7.664 No Yes Yes NA Yes Yes John G. Delis 702-794-

5483 / 

john.delis@r
w.doe.gov 

Level 3  

Hunton and 

Williams with 

Office of 

Cost 

Reimbursem

ent 

Yes 4/1/2004 4/1/2004 9/30/2009 17.378 No Yes Yes NA Yes Yes Spencer 

Peterson 
702-794-

5521 / 

spencer.pete

Level 3  
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Contracts/Task Orders Table:  * Costs in millions 

Contract or 

Task Order 

Number 

Type of 

Contract/ 

Task Order 

(In 

accordance 
with FAR 

Part 16) 

Has the 

contract 

been 

awarded 

(Y/N) 

If so what 

is the date 

of the 

award? If 

not, what is 
the planned 

award 

date? 

Start date 

of 

Contract/ 

Task Order 

End date of 

Contract/ 

Task Order 

Total Value 

of 

Contract/ 

Task Order 

($M) 

Is this an 

Interagenc

y 

Acquisition

? (Y/N) 

Is it 

performanc

e based? 

(Y/N) 

Competitiv

ely 

awarded? 

(Y/N) 

What, if 

any, 

alternative 

financing 

option is 
being 

used? 

(ESPC, 

UESC, EUL, 

N/A) 

Is EVM in 

the 

contract? 

(Y/N) 

Does the 

contract 

include the 

required 

security & 
privacy 

clauses? 

(Y/N) 

Name of CO 

CO Contact 

information 

(phone/em

ail) 

Contracting 

Officer 

FAC-C or 

DAWIA 

Certificatio
n Level 

(Level 1, 2, 

3, N/A) 

If N/A, has 

the agency 

determined 

the CO 

assigned 
has the 

competenci

es and 

skills 

necessary 
to support 

this 

acquisition

? (Y/N) 
General 

Counsel 
rson@rw.doe

.gov 

 Cost Plus 

Award Fee  
No 4/1/2009 4/1/2009 9/30/2017 14.968 No Yes Yes NA Yes Yes Marc 

McCusker 
702-794-

5514 / 

marc.mccusk

er@rw.doe.g

ov 

Level 3  

Lead Lab-
NNSA-

DEAC04-

94AL85000 

SNL M244 

Cost 
Reimbursem

ent 

Yes 10/1/1993 10/1/1993 9/30/2010 6.326 No Yes Yes NA Yes Yes Joann Wright 505 845-
4096 / 

jwright@doe

.al.gov 

Level 3  

 Cost 

reimburseme
nt 

No 10/1/2012 10/1/2012 9/30/2017 19.75 No Yes Yes NA Yes Yes Spencer 

Peterson 
702 794-

5521  
spencer.pete

rson@rw.doe

.gov 

Level 3  
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2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain 
why: 

 

3. Do the contracts ensure Section 508 compliance? No 

a. Explain why not or how this is being done? The contractors are taking existing documents and placing 
them on the DOE LSN server.  They are not required to create 
508 compliant documents for documents developed prior to the 
508 implementation date. 

4. Is there an acquisition plan which reflects the requirements 

of FAR Subpart 7.1 and has been approved in accordance with 
agency requirements? 

Yes 

      a. If "yes," what is the date? 10/1/2002 

                  1. Is it Current? Yes 

      b. If "no," will an acquisition plan be developed? No 

            1. If "no," briefly explain why: There is an agency approved acquisition plan for LSN, it is 
dated 10/1/2002.  The acquisition Plan was to obtain a qualified 
contractor through the DOJ to implement the LSN for the DOE 

and that has not changed.  The scope and priorities have not 
changed.  The current plans are reflected in the LSN Project 
Execution Plan Rev 3, August 2006.  An Acquisition Plan is 
being developed as a part of the inter-agency agreement 
between the DOE and DOJ to continue the LSN contractor. 

 

Section D: Performance Information (All Capital Assets) 

In order to successfully address this area of the exhibit 300, performance goals must be provided for the agency and be linked 

to the annual performance plan. The investment must discuss the agency's mission and strategic goals, and performance 
measures (indicators) must be provided. These goals need to map to the gap in the agency's strategic goals and objectives this 
investment is designed to fill. They are the internal and external performance benefits this investment is expected to deliver to 
the agency (e.g., improve efficiency by 60 percent, increase citizen participation by 300 percent a year to achieve an overall 
citizen participation rate of 75 percent by FY 2xxx, etc.). The goals must be clearly measurable investment outcomes, and if 
applicable, investment outputs. They do not include the completion date of the module, milestones, or investment, or general 
goals, such as, significant, better, improved that do not have a quantitative or qualitative measure. 

Agencies must use the following table to report performance goals and measures for the major investment and use the Federal 
Enterprise Architecture (FEA) Performance Reference Model (PRM). Map all Measurement Indicators to the corresponding 
"Measurement Area" and "Measurement Grouping" identified in the PRM. There should be at least one Measurement Indicator 
for each of the four different Measurement Areas (for each fiscal year). The PRM is available at www.egov.gov. The table can be 
extended to include performance measures for years beyond the next President's Budget. 

 
Performance Information Table 

Fiscal Year 
Strategic 

Goal(s) 

Supported 

Measurement 

Area 
Measurement 

Category 
Measurement 

Grouping 
Measurement 

Indicator Baseline Target Actual Results 

2006 GOAL 1.2 
Environmental 

Impacts of 

Energy   Reduce 

greenhouse gas 

emissions and 
other 

environmental 

impacts (water 

use, land use, 

criteria 

pollutants) from 
our energy 

production and 

use. 

Customer 
Results 

Service 
Accessibility 

Access Continue to 
provide 24/7 

uptime and to 

maintain and 

manage the files 

on the external 
server which is 

being crawled 

daily by the NRC 

and the images 

are provided to 

users of the 
LSN. 

Provide 95% 
availability and 

accessibility to 

documentary 

material on the 

RW LSN 

Provide 99% 
availability and 

accessibility to 

documentary 

material on the 

OCRWM LSN. 

The documents 
released in the 

initial release 

were available 

100% of the 

time. 

2006 GOAL 1.2 

Environmental 

Impacts of 
Energy   Reduce 

greenhouse gas 

emissions and 

other 

environmental 

impacts (water 
use, land use, 

criteria 

pollutants) from 

our energy 

production and 

use. 

Processes and 

Activities 
Cycle Time and 

Timeliness 
Cycle Time Process and 

place onto the 

DOE LSN all of 
the documents 

received within 

60 days of 

receipt. 

Process and 

place onto the 

DOE LSN 90% of 
the documents 

received within 

60 days of 

receipt. 

Process and 

place onto the 

DOE LSN 95% of 
the documents 

received within 

60 days of 

receipt. 

99% of the 

documents were 

processed.  The 
remaining will be 

incorporated into 

the 3rd level 

legal review as 

defined by the 2 

CMO issued by 
the NRC PAPO 

Board. 

2007 GOAL 1.2 Customer Service Access Continue to Provide 95% Provide 99% All documents 
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Performance Information Table 

Fiscal Year 
Strategic 

Goal(s) 

Supported 

Measurement 

Area 
Measurement 

Category 
Measurement 

Grouping 
Measurement 

Indicator Baseline Target Actual Results 

Environmental 

Impacts of 
Energy   Reduce 

greenhouse gas 

emissions and 

other 

environmental 
impacts (water 

use, land use, 

criteria 

pollutants) from 

our energy 

production and 
use. 

Results Accessibility provide 24/7 

uptime and to 
maintain and 

manage the files 

on the external 

server which is 

being crawled 
daily by the NRC 

and the images 

are provided to 

users of the 

LSN. 

availability and 

accessibility to 
documentary 

material on the 

OCRWM LSN. 

availability and 

accessibility to 
documentary 

material on the 

OCRWM LSN. 

have been 

available 100% 
of the time. A 

second release 

in April 2007 

made 3.4 million 

documents 
available to the 

NRC LSN. 

2007 GOAL 1.2 

Environmental 

Impacts of 

Energy   Reduce 

greenhouse gas 
emissions and 

other 

environmental 

impacts (water 

use, land use, 

criteria 
pollutants) from 

our energy 

production and 

use. 

Mission and 

Business Results 
Litigation and 

Judicial Activities 
Legal Defense Compliance with 

Nuclear 

Regulatory 

Commission 

Regulation 10 
CFR Part 2 

Subpart J. 

100% of the 

received 

information 

uploaded to the 

LSN. 

100% LSN-

relevant 

information 

uploaded 

100% of the LSN 

relevant 

information has 

been uploaded 

to the LSN. 

2007 GOAL 1.2 

Environmental 
Impacts of 

Energy   Reduce 

greenhouse gas 

emissions and 

other 

environmental 
impacts (water 

use, land use, 

criteria 

pollutants) from 

our energy 

production and 
use. 

Processes and 

Activities 
Cycle Time and 

Timeliness 
Timeliness Process and 

place onto the 
DOE LSN all of 

the documents 

received within 

60 days of 

receipt. 

Process and 

place onto the 
DOE LSN 90% of 

the documents 

received within 

60 days of 

receipt. 

Process and 

place onto the 
DOE LSN 97% of 

the documents 

received within 

60 days of 

receipt. 

97% of the 

documents have 
been provided. 

2007 GOAL 1.2 

Environmental 

Impacts of 

Energy   Reduce 

greenhouse gas 
emissions and 

other 

environmental 

impacts (water 

use, land use, 

criteria 

pollutants) from 

our energy 

production and 

use. 

Technology Information and 

Data 
External Data 

Sharing 
Having data 

easily accessible 

for NRC 

discovery 

process. 

DOE has made 

their 

documentary 

material 

available to the 
NRC 24/7. 

On-line 

interactive 

response to NRC 

requests for 

information. 

DOE 

documentary 

material has 

been available to 

the NRC 7 days 
a week 24 hours 

per day. 

2008 GOAL 1.2 

Environmental 
Impacts of 

Energy   Reduce 

greenhouse gas 

emissions and 

other 
environmental 

impacts (water 

use, land use, 

criteria 

pollutants) from 

our energy 
production and 

use. 

Customer 

Results 
Service 

Accessibility 
Access Continue to 

provide 24/7 
uptime and to 

maintain and 

manage the files 

on the external 

server which is 
being crawled 

daily by the NRC 

and the images 

are provided to 

users of the 

LSN. 

Provide 95% 

availability and 
accessibility to 

documentary 

material on the 

OCRWM LSN. 

Provide 99% 

availability and 
accessibility to 

documentary 

material on the 

OCRWM LSN 

All documents 

have been 
available 100% 

of the time  Thus 

far in FY08, ana 

dditional 

224,000 
documents have 

been released on 

the LSN. 

2008 GOAL 1.2 

Environmental 

Impacts of 

Energy   Reduce 
greenhouse gas 

emissions and 

other 

environmental 

impacts (water 

use, land use, 
criteria 

Mission and 

Business Results 
Litigation and 

Judicial Activities 
Legal Defense Compliance with 

Nuclear 

Regulatory 

Commission 
Regulation 10 

CFR Part 2 

Subpart J. 

100% of the 

received 

information 

uploaded to the 
LSN. 

100% LSN-

relevant 

information 

uploaded 

100% of the LSN 

relevant 

information has 

been uploaded 
to the LSN. 
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Performance Information Table 

Fiscal Year 
Strategic 

Goal(s) 

Supported 

Measurement 

Area 
Measurement 

Category 
Measurement 

Grouping 
Measurement 

Indicator Baseline Target Actual Results 

pollutants) from 

our energy 
production and 

use. 
2008 GOAL 1.2 

Environmental 

Impacts of 
Energy   Reduce 

greenhouse gas 

emissions and 

other 

environmental 

impacts (water 
use, land use, 

criteria 

pollutants) from 

our energy 

production and 

use. 

Processes and 

Activities 
Cycle Time and 

Timeliness 
Timeliness Process and 

place onto the 

DOE LSN all of 
the documents 

received within 

60 days of 

receipt. 

Process and 

place onto the 

DOE LSN 90% of 
the documents 

received within 

60 days of 

receipt. 

Process and 

place onto the 

DOE LSN 98% of 
the documents 

received within 

60 days of 

receipt. 

The average 

percent of 

docuemtns 
processed and 

provided within 

60 days of 

receipt for FY08 

is 98%. 

2008 GOAL 1.2 

Environmental 

Impacts of 

Energy   Reduce 

greenhouse gas 

emissions and 

other 

environmental 

impacts (water 

use, land use, 

criteria 

pollutants) from 
our energy 

production and 

use. 

Technology Information and 

Data 
External Data 

Sharing 
Having data 

easily accessible 

for NRC 

discovery 

process. 

DOE has made 

their 

documentary 

material 

available to the 

NRC 24/7. 

On-line 

interactive 

response to NRC 

requests for 

information. 

DOE 

documentary 

material has 

been available to 

the NRC 7 days 

a week 24 hours 

per day. 

2009 GOAL 1.2 

Environmental 

Impacts of 
Energy   Reduce 

greenhouse gas 

emissions and 

other 

environmental 

impacts (water 
use, land use, 

criteria 

pollutants) from 

our energy 

production and 

use. 

Customer 

Results 
Service 

Accessibility 
Access Continue to 

provide 24/7 

uptime and to 
maintain and 

manage the files 

on the external 

server which is 

being crawled 

daily by the NRC 
and the images 

are provided to 

users of the 

LSN. 

Provide 95% 

availability and 

accessibility to 
documentary 

material on the 

OCRWM LSN. 

Provide 99% 

availability and 

accessibility to 
documentary 

material on the 

OCRWM LSN 

On schedule 

through 2nd 

Quarter. 

2009 GOAL 1.2 

Environmental 

Impacts of 

Energy   Reduce 

greenhouse gas 

emissions and 
other 

environmental 

impacts (water 

use, land use, 

criteria 

pollutants) from 
our energy 

production and 

use. 

Mission and 

Business Results 
Litigation and 

Judicial Activities 
Legal Defense Compliance with 

Nuclear 

Regulatory 

Commission 

Regulation 10 

CFR Part 2 
Subpart J. 

100% of the 

received 

information 

uploaded to the 

LSN. 

100% LSN-

relevant 

information 

uploaded 

On schedule 

through 2nd 

Quarter. 

2009 GOAL 1.2 

Environmental 
Impacts of 

Energy   Reduce 

greenhouse gas 

emissions and 

other 

environmental 
impacts (water 

use, land use, 

criteria 

pollutants) from 

our energy 

production and 
use. 

Processes and 

Activities 
Cycle Time and 

Timeliness 
Timeliness Process and 

place onto the 
DOE LSN all of 

the documents 

received within 

60 days of 

receipt. 

Process and 

place onto the 
DOE LSN 90% of 

the documents 

received within 

60 days of 

receipt. 

Process and 

place onto the 
DOE LSN 98% of 

the documents 

received within 

60 days of 

receipt. 

On schedule 

through 2nd 
Quarter. 

2009 GOAL 1.2 

Environmental 

Impacts of 

Energy   Reduce 

greenhouse gas 

emissions and 

Technology Information and 

Data 
External Data 

Sharing 
Having data 

easily accessible 

for NRC 

discovery 

process. 

DOE has made 

their 

documentary 

material 

available to the 

NRC 24/7. 

On-line 

interactive 

response to NRC 

requests for 

information. 

On schedule 

through 2nd 

Quarter. 
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Performance Information Table 

Fiscal Year 
Strategic 

Goal(s) 

Supported 

Measurement 

Area 
Measurement 

Category 
Measurement 

Grouping 
Measurement 

Indicator Baseline Target Actual Results 

other 

environmental 
impacts (water 

use, land use, 

criteria 

pollutants) from 

our energy 
production and 

use. 
2010 GOAL 1.2 

Environmental 

Impacts of 

Energy   Reduce 
greenhouse gas 

emissions and 

other 

environmental 

impacts (water 

use, land use, 
criteria 

pollutants) from 

our energy 

production and 

use. 

Customer 

Results 
Service 

Accessibility 
Access Continue to 

provide 24/7 

uptime and to 

maintain and 
manage the files 

on the external 

server which is 

being crawled 

daily by the NRC 

and the images 
are provided to 

users of the 

LSN. 

Provide 95% 

availability and 

accessibility to 

documentary 
material on the 

OCRWM LSN. 

Provide 99% 

availability and 

accessibility to 

documentary 
material on the 

OCRWM LSN 

TBD, available 

9/30/10 

2010 GOAL 1.2 

Environmental 

Impacts of 

Energy   Reduce 

greenhouse gas 

emissions and 

other 
environmental 

impacts (water 

use, land use, 

criteria 

pollutants) from 

our energy 
production and 

use. 

Mission and 

Business Results 
Litigation and 

Judicial Activities 
Legal Defense Compliance with 

Nuclear 

Regulatory 

Commission 

Regulation 10 

CFR Part 2 

Subpart J. 

100% of the 

received 

information 

uploaded to the 

LSN. 

100% LSN-

relevant 

information 

uploaded 

TBD, available 

9/30/10 

2010 GOAL 1.2 

Environmental 

Impacts of 

Energy   Reduce 
greenhouse gas 

emissions and 

other 

environmental 

impacts (water 

use, land use, 
criteria 

pollutants) from 

our energy 

production and 

use. 

Processes and 

Activities 
Cycle Time and 

Timeliness 
Timeliness Process and 

place onto the 

DOE LSN all of 

the documents 
received within 

60 days of 

receipt. 

Process and 

place onto the 

DOE LSN 90% of 

the documents 
received within 

60 days of 

receipt. 

Process and 

place onto the 

DOE LSN 98% of 

the documents 
received within 

60 days of 

receipt. 

TBD, available 

9/30/10 

2010 GOAL 1.2 
Environmental 

Impacts of 

Energy   Reduce 

greenhouse gas 

emissions and 

other 
environmental 

impacts (water 

use, land use, 

criteria 

pollutants) from 
our energy 

production and 

use. 

Technology Information and 
Data 

External Data 
Sharing 

Having data 
easily accessible 

for NRC 

discovery 

process. 

DOE has made 
their 

documentary 

material 

available to the 

NRC 24/7. 

On-line 
interactive 

response to NRC 

requests for 

information. 

TBD, available 
9/30/10 

2011 GOAL 1.2 

Environmental 

Impacts of 
Energy   Reduce 

greenhouse gas 

emissions and 

other 

environmental 

impacts (water 
use, land use, 

criteria 

pollutants) from 

our energy 

production and 

use. 

Customer 

Results 
Service 

Accessibility 
Access Continue to 

provide 24/7 

uptime and to 
maintain and 

manage the files 

on the external 

server which is 

being crawled 

daily by the NRC 
and the images 

are provided to 

users of the 

LSN. 

Provide 95% 

availability and 

accessibility to 
documentary 

material on the 

OCRWM LSN. 

Provide 99% 

availability and 

accessibility to 
documentary 

material on the 

OCRWM LSN 

TBD, available 

9/30/11 

2011 GOAL 1.2 Mission and Litigation and Legal Defense Compliance with 100% of the 100% LSN- TBD, available 
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Performance Information Table 

Fiscal Year 
Strategic 

Goal(s) 

Supported 

Measurement 

Area 
Measurement 

Category 
Measurement 

Grouping 
Measurement 

Indicator Baseline Target Actual Results 

Environmental 

Impacts of 
Energy   Reduce 

greenhouse gas 

emissions and 

other 

environmental 
impacts (water 

use, land use, 

criteria 

pollutants) from 

our energy 

production and 
use. 

Business Results Judicial Activities Nuclear 

Regulatory 
Commission 

Regulation 10 

CFR Part 2 

Subpart J. 

received 

information 
uploaded to the 

LSN. 

relevant 

information 
uploaded 

9/30/11 

2011 GOAL 1.2 

Environmental 

Impacts of 

Energy   Reduce 

greenhouse gas 
emissions and 

other 

environmental 

impacts (water 

use, land use, 

criteria 
pollutants) from 

our energy 

production and 

use. 

Processes and 

Activities 
Cycle Time and 

Timeliness 
Timeliness Process and 

place onto the 

DOE LSN all of 

the documents 

received within 
60 days of 

receipt. 

Process and 

place onto the 

DOE LSN 90% of 

the documents 

received within 
60 days of 

receipt. 

Process and 

place onto the 

DOE LSN 98% of 

the documents 

received within 
60 days of 

receipt. 

TBD, available 

9/30/11 

2011 GOAL 1.2 

Environmental 
Impacts of 

Energy   Reduce 

greenhouse gas 

emissions and 

other 

environmental 
impacts (water 

use, land use, 

criteria 

pollutants) from 

our energy 

production and 
use. 

Technology Information and 

Data 
External Data 

Sharing 
Having data 

easily accessible 
for NRC 

discovery 

process. 

DOE has made 

their 
documentary 

material 

available to the 

NRC 24/7. 

On-line 

interactive 
response to NRC 

requests for 

information. 

TBD, available 

9/30/11 

2012 GOAL 1.2 

Environmental 

Impacts of 

Energy   Reduce 

greenhouse gas 
emissions and 

other 

environmental 

impacts (water 

use, land use, 

criteria 

pollutants) from 

our energy 

production and 

use. 

Customer 

Results 
Service 

Accessibility 
Access Continue to 

provide 24/7 

uptime and to 

maintain and 

manage the files 
on the external 

server which is 

being crawled 

daily by the NRC 

and the images 

are provided to 

users of the 

LSN. 

Provide 95% 

availability and 

accessibility to 

documentary 

material on the 
OCRWM LSN. 

Provide 99% 

availability and 

accessibility to 

documentary 

material on the 
OCRWM LSN 

TBD, available 

9/30/12 

2012 GOAL 1.2 

Environmental 
Impacts of 

Energy   Reduce 

greenhouse gas 

emissions and 

other 
environmental 

impacts (water 

use, land use, 

criteria 

pollutants) from 

our energy 
production and 

use. 

Mission and 

Business Results 
Litigation and 

Judicial Activities 
Legal Defense Compliance with 

Nuclear 
Regulatory 

Commission 

Regulation 10 

CFR Part 2 

Subpart J. 

100% of the 

received 
information 

uploaded to the 

LSN. 

100% LSN-

relevant 
information 

uploaded 

TBD, available 

9/30/12 

2012 GOAL 1.2 

Environmental 

Impacts of 

Energy   Reduce 
greenhouse gas 

emissions and 

other 

environmental 

impacts (water 

use, land use, 
criteria 

Processes and 

Activities 
Cycle Time and 

Timeliness 
Timeliness Process and 

place onto the 

DOE LSN all of 

the documents 
received within 

60 days of 

receipt. 

Process and 

place onto the 

DOE LSN 90% of 

the documents 
received within 

60 days of 

receipt. 

Process and 

place onto the 

DOE LSN 98% of 

the documents 
received within 

60 days of 

receipt. 

TBD, available 

9/30/12 
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Performance Information Table 

Fiscal Year 
Strategic 

Goal(s) 

Supported 

Measurement 

Area 
Measurement 

Category 
Measurement 

Grouping 
Measurement 

Indicator Baseline Target Actual Results 

pollutants) from 

our energy 
production and 

use. 
2012 GOAL 1.2 

Environmental 

Impacts of 
Energy   Reduce 

greenhouse gas 

emissions and 

other 

environmental 

impacts (water 
use, land use, 

criteria 

pollutants) from 

our energy 

production and 

use. 

Technology Information and 

Data 
External Data 

Sharing 
Having data 

easily accessible 

for NRC 
discovery 

process. 

DOE has made 

their 

documentary 
material 

available to the 

NRC 24/7. 

On-line 

interactive 

response to NRC 
requests for 

information. 

TBD, available 

9/30/12 

2013 GOAL 1.2 

Environmental 

Impacts of 

Energy   Reduce 

greenhouse gas 

emissions and 

other 

environmental 

impacts (water 

use, land use, 

criteria 

pollutants) from 
our energy 

production and 

use. 

Customer 

Results 
Service 

Accessibility 
Access Continue to 

provide 24/7 

uptime and to 

maintain and 

manage the files 

on the external 

server which is 

being crawled 

daily by the NRC 

and the images 

are provided to 

users of the 
LSN. 

Provide 95% 

availability and 

accessibility to 

documentary 

material on the 

OCRWM LSN. 

Provide 99% 

availability and 

accessibility to 

documentary 

material on the 

OCRWM LSN 

TBD, available 

9/30/13 

2013 GOAL 1.2 

Environmental 

Impacts of 
Energy   Reduce 

greenhouse gas 

emissions and 

other 

environmental 

impacts (water 
use, land use, 

criteria 

pollutants) from 

our energy 

production and 

use. 

Mission and 

Business Results 
Litigation and 

Judicial Activities 
Legal Defense Compliance with 

Nuclear 

Regulatory 
Commission 

Regulation 10 

CFR Part 2 

Subpart J. 

100% of the 

received 

information 
uploaded to the 

LSN. 

100% LSN-

relevant 

information 
uploaded 

TBD, available 

9/30/13 

2013 GOAL 1.2 

Environmental 

Impacts of 

Energy   Reduce 

greenhouse gas 

emissions and 
other 

environmental 

impacts (water 

use, land use, 

criteria 

pollutants) from 
our energy 

production and 

use. 

Processes and 

Activities 
Cycle Time and 

Timeliness 
Timeliness Process and 

place onto the 

DOE LSN all of 

the documents 

received within 

60 days of 
receipt. 

Process and 

place onto the 

DOE LSN 90% of 

the documents 

received within 

60 days of 
receipt. 

Process and 

place onto the 

DOE LSN 98% of 

the documents 

received within 

60 days of 
receipt. 

TBD, available 

9/30/13 

2013 GOAL 1.2 

Environmental 
Impacts of 

Energy   Reduce 

greenhouse gas 

emissions and 

other 

environmental 
impacts (water 

use, land use, 

criteria 

pollutants) from 

our energy 

production and 
use. 

Technology Information and 

Data 
External Data 

Sharing 
Having data 

easily accessible 
for NRC 

discovery 

process. 

DOE has made 

their 
documentary 

material 

available to the 

NRC 24/7. 

On-line 

interactive 
response to NRC 

requests for 

information. 

TBD, available 

9/30/13 

 

 

Section E: Security and Privacy (IT Capital Assets only) 

In order to successfully address this area of the business case, each question below must be answered at the system/application 
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level, not at a program or agency level. Systems supporting this investment on the planning and operational systems security 
tables should match the systems on the privacy table below. Systems on the Operational Security Table must be included on 
your agency FISMA system inventory and should be easily referenced in the inventory (i.e., should use the same name or 

identifier). 

For existing Mixed-Life Cycle investments where enhancement, development, and/or modernization is planned, include the 
investment in both the "Systems in Planning" table (Table 3) and the "Operational Systems" table (Table 4). Systems which are 
already operational, but have enhancement, development, and/or modernization activity, should be included in both Table 3 and 

Table 4. Table 3 should reflect the planned date for the system changes to be complete and operational, and the planned date 
for the associated C&A update. Table 4 should reflect the current status of the requirements listed. In this context, information 
contained within Table 3 should characterize what updates to testing and documentation will occur before implementing the 
enhancements; and Table 4 should characterize the current state of the materials associated with the existing system. 

All systems listed in the two security tables should be identified in the privacy table. The list of systems in the "Name of System" 
column of the privacy table (Table 8) should match the systems listed in columns titled "Name of System" in the security tables 
(Tables 3 and 4). For the Privacy table, it is possible that there may not be a one-to-one ratio between the list of systems and 
the related privacy documents. For example, one PIA could cover multiple systems. If this is the case, a working link to the PIA 
may be listed in column (d) of the privacy table more than once (for each system covered by the PIA). 

The questions asking whether there is a PIA which covers the system and whether a SORN is required for the system are 

discrete from the narrative fields. The narrative column provides an opportunity for free text explanation why a working link is 
not provided. For example, a SORN may be required for the system, but the system is not yet operational. In this circumstance, 
answer "yes" for column (e) and in the narrative in column (f), explain that because the system is not operational the SORN is 
not yet required to be published. 

Please respond to the questions below and verify the system owner took the following actions: 

1. Have the IT security costs for the system(s) been identified 
and integrated into the overall costs of the investment?: 

 

      a. If "yes," provide the "Percentage IT Security" for the 
budget year: 

 

2. Is identifying and assessing security and privacy risks a part 
of the overall risk management effort for each system 
supporting or part of this investment? 

 

 
3. Systems in Planning and Undergoing Enhancement(s), Development, and/or Modernization - Security Table(s): 

Name of System Agency/ or Contractor Operated 

System? Planned Operational Date 

Date of Planned C&A update (for 

existing mixed life cycle systems) 

or Planned Completion Date (for 

new systems) 

 

 
4. Operational Systems - Security Table: 

Name of System 

Agency/ or 

Contractor 
Operated 

System? 

NIST FIPS 199 

Risk Impact level 
(High, Moderate, 

Low) 

Has C&A been 

Completed, using 
NIST 800-37? 

(Y/N) 

Date Completed:  

C&A 

What standards 

were used for 

the Security 

Controls tests? 

(FIPS 200/NIST 

800-53, Other, 

N/A) 

Date Completed: 

Security Control 
Testing 

Date the 

contingency plan 
tested 

LSN        

 

5. Have any weaknesses, not yet remediated, related to any of 
the systems part of or supporting this investment been 
identified by the agency or IG? 

 

      a. If "yes," have those weaknesses been incorporated into 

the agency's plan of action and milestone process? 
 

6. Indicate whether an increase in IT security funding is 
requested to remediate IT security weaknesses? 

 

      a. If "yes," specify the amount, provide a general description of the weakness, and explain how the funding request will 
remediate the weakness. 

 

7. How are contractor security procedures monitored, verified, and validated by the agency for the contractor systems above? 

All contracts supporting the LSN contain provisions for compliance with Agency security policies and procedures such as incident 
reporting. Additionally, security procedures are verified and validated by recent or planned assessments of LSN. 

 

 
8. Planning & Operational Systems - Privacy Table: 
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(a) Name of System (b) Is this a new 

system? (Y/N) 

(c) Is there at least 

one Privacy Impact 

Assessment (PIA) 

which covers this 
system? (Y/N) 

(d) Internet Link or 

Explanation 

(e) Is a System of 

Records Notice (SORN) 

required for this 

system? (Y/N) 

(f) Internet Link or 

Explanation 

LSN No No The system does not 

collect information from 

the public. 

No The system is not a 

Privacy Act system of 

record. 
Details for Text Options: 
Column (d): If yes to (c), provide the link(s) to the publicly posted PIA(s) with which this system is associated. If no to (c), provide an explanation 
why the PIA has not been publicly posted or why the PIA has not been conducted. 

 

Column (f): If yes to (e), provide the link(s) to where the current and up to date SORN(s) is published in the federal register. If no to (e), provide 
an explanation why the SORN has not been published or why there isn't a current and up to date SORN. 

 

Note: Working links must be provided to specific documents not general privacy websites. Non-working links will be considered as a blank field. 
 

 

Section F: Enterprise Architecture (EA) (IT Capital Assets only) 

In order to successfully address this area of the capital asset plan and business case, the investment must be included in the 
agency's EA and Capital Planning and Investment Control (CPIC) process and mapped to and supporting the FEA. The business 
case must demonstrate the relationship between the investment and the business, performance, data, services, application, and 
technology layers of the agency's EA. 

1. Is this investment included in your agency's target 
enterprise architecture? 

Yes 

      a. If "no," please explain why? 

 

2. Is this investment included in the agency's EA Transition 
Strategy? 

Yes 

      a. If "yes," provide the investment name as identified in 

the Transition Strategy provided in the agency's most recent 
annual EA Assessment. 

RW DOE Licensing Support Network (LSN) 

      b. If "no," please explain why? 

 

3. Is this investment identified in a completed and approved 
segment architecture? 

No 

     a. If "yes," provide the six digit code corresponding to the 
agency segment architecture. The segment architecture codes 
are maintained by the agency Chief Architect. For detailed 
guidance regarding segment architecture codes, please refer to 
http://www.egov.gov. 

330-000 

 
4. Service Component Reference Model (SRM) Table: 
Identify the service components funded by this major IT investment (e.g., knowledge management, content management, customer relationship management, 

etc.). Provide this information in the format of the following table.  For detailed guidance regarding components, please refer to http://www.egov.gov. 

Agency 

Component 
Name 

Agency 

Component 
Description 

FEA SRM 

Service 
Domain 

FEA SRM 

Service Type 
FEA SRM 

Component (a) 

Service 

Component 
Reused Name 

(b) 

Service 

Component 
Reused UPI 

(b) 

Internal or 

External 
Reuse? (c) 

BY Funding 

Percentage (d) 

Content 

Publishing and 

Delivery 

Digital Asset 

Services  
Digital Asset 

Services 
Content 

Management 
Content 

Publishing and 

Delivery 

  No Reuse 1 

Content Review 
and Approval 

Digital Asset 
Services  

Digital Asset 
Services 

Content 
Management 

Content Review 
and Approval 

  No Reuse 68 

Document 

Conversion 
Digital Asset 

Services 
Digital Asset 

Services 
Document 

Management 
Document 

Conversion 
  No Reuse 17 

Document 

Referencing 
Digital Asset 

Services 
Digital Asset 

Services 
Document 

Management 
Document 

Referencing 
  No Reuse 1 

Library / Storage Digital Asset 
Services 

Digital Asset 
Services 

Document 
Management 

Library / Storage   No Reuse 13 

 

     a. Use existing SRM Components or identify as "NEW". A "NEW" component is one not already identified as a service 
component in the FEA SRM. 

     b. A reused component is one being funded by another investment, but being used by this investment. Rather than answer 
yes or no, identify the reused service component funded by the other investment and identify the other investment using the 
Unique Project Identifier (UPI) code from the OMB Ex 300 or Ex 53 submission. 

     c. 'Internal' reuse is within an agency. For example, one agency within a department is reusing a service component 
provided by another agency within the same department. 'External' reuse is one agency within a department reusing a service 

component provided by another agency in another department. A good example of this is an E-Gov initiative service being 
reused by multiple organizations across the federal government. 
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     d. Please provide the percentage of the BY requested funding amount used for each service component listed in the table. If 
external, provide the percentage of the BY requested funding amount transferred to another agency to pay for the service. The 
percentages in the column can, but are not required to, add up to 100%. 

 
5. Technical Reference Model (TRM) Table: 
To demonstrate how this major IT investment aligns with the FEA Technical Reference Model (TRM), please list the Service Areas, Categories, Standards, and 

Service Specifications supporting this IT investment. 

FEA SRM Component (a) FEA TRM Service Area FEA TRM Service Category FEA TRM Service Standard 
Service Specification (b) 

(i.e., vendor and product 

name) 

 Component Framework Security   

Content Publishing and 

Delivery 
Component Framework User Presentation / Interface Static Display  

Document Conversion Service Access and Delivery Access Channels Web Browser  

Document Referencing Service Access and Delivery Access Channels Web Browser  

Library / Storage Service Access and Delivery Service Requirements Legislative / Compliance  

 

     a. Service Components identified in the previous question should be entered in this column. Please enter multiple rows for 

FEA SRM Components supported by multiple TRM Service Specifications 

     b. In the Service Specification field, agencies should provide information on the specified technical standard or vendor 
product mapped to the FEA TRM Service Standard, including model or version numbers, as appropriate. 

6. Will the application leverage existing components and/or 
applications across the Government (i.e., USA.gov, Pay.Gov, 
etc)? 

Yes 

      a. If "yes," please describe. 

The data on the DOE servers is made available to the NRC LSN for search and retrieval of information.  
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Exhibit 300: Part III: For "Operation and Maintenance" investments ONLY (Steady State) 

 

 

Section A: Risk Management (All Capital Assets) 

Part III should be completed only for investments identified as "Operation and Maintenance" (Steady State) in response to 

Question 6 in Part I, Section A above. 

You should have performed a risk assessment during the early planning and initial concept phase of this investment's life-cycle, 
developed a risk-adjusted life-cycle cost estimate and a plan to eliminate, mitigate or manage risk, and be actively managing 
risk throughout the investment's life-cycle. 

1. Does the investment have a Risk Management Plan? Yes 

      a. If "yes," what is the date of the plan? 5/19/2008 

      b. Has the Risk Management Plan been significantly 

changed since last year's submission to OMB? 
No 

      c. If "yes," describe any significant changes: 

The LSN is in Steady State operation and performance is being monitored.  No new risks have been identified. The Risk 
Management plan is now included within the LSN Execution Plan which was revised in June 2007. 

2. If there currently is no plan, will a plan be developed?  

      a. If "yes," what is the planned completion date?  

      b. If "no," what is the strategy for managing the risks? 

 

 

Section B: Cost and Schedule Performance (All Capital Assets) 

1. Was an operational analysis conducted? Yes 

      a. If "yes," provide the date the analysis was completed. 6/2/2008 

      b. If "yes," what were the results? 

The LSN Certification by DOE was submitted to the NRC and withstood legal challenges by the State of Nevada.  In the current 

process, the DOE must provide monthly certifications to the NRC which indicate that DOE is providing all of their documentation 
to the LSN.  The LSN is continuing to meet the NRC requirements by providing DOE documentation in a timely manner.  This 
process must continue until the end of discovery, 608 days after docketing of the DOE License Application by the NRC. 
 
Metrics are being maintained after the initial LSN Certification date to ensure compliance with 10 CFR 2 Subpart J in a timely 
manner. 

 
The LSN Project consists of 5 participants.  Earned value metrics are maintained for each participant and the LSN Project as a 
whole.  For FY 08, the LSN Project has the following earned value metrics: 
ACWP $17.0M 
BCWS $17.9M 
BCWP $17.9M 
Schedule Performance Index - 1.00 

Cost Performance Index - 1.05 
 
The LSN Project is currently working on milestone CAM2LT and progress is currently on schedule and within acceptable variance. 

      c. If "no," please explain why it was not conducted and if there are any plans to conduct operational analysis in the future: 

 

2. Complete the following table to compare actual cost performance against the planned cost performance baseline. Milestones 
reported may include specific individual scheduled preventative and predictable corrective maintenance activities, or may be the 

total of planned annual operation and maintenance efforts). 

      a. What costs are included in the reported Cost/Schedule 
Performance information (Government Only/Contractor 
Only/Both)? 

Contractor and Government 



Exhibit 300: RW DOE Licensing Support Network (LSN) (Revision 14) 

Wednesday, April 15, 2009 - 10:08 AM 

Page 16 of 16 

2.b Comparison of Plan vs. Actual Performance Table 

Planned Actual Variance 

Milestone 

Number 
Description of Milestone 

Completion 
Date 

(mm/dd/yyy
y) 

Total 
Cost($M) 

Completion Date 
(mm/dd/yyyy) 

Total Cost($M) 
Schedule 
(# days) 

Cost($M) 

  CAM2LN DOE Submits LSN Certification 
Letter (rejected) 

3/1/2004 $44.110000 6/29/2004 $48.475000 -120 -$4.365000 

  CAM2LS DOE Submits Updated 

Certification 
6/30/2008 $18.493000 6/3/2008 $12.331000 27 $6.162000 

  CAM2LT Continue to feed OCRWM LSN 
through the discovery period 
(608 days after docketing of 

the License Application by the 
NRC 

10/4/2010 $35.268000     

  CAM2SL DOE Submits LSN Certification 9/20/2007 $104.954000 10/19/2007 $106.260000 -29 -$1.306000 

  LAM1RF Maintain the OCRWM LSN 
through the remainder of the 
hearing for construction 
authorization. 

3/13/2012 $28.537000     

  RAM1LS Delivery of LSN Certification for 
Receipt and Possession of HLW 

9/28/2012 $9.237000     

  RAM1LT Delivery of Updated LSN 
Certification for Receipt and 
Possession of HLW 

3/29/2013 $8.777000     

  RAM2LU Continue to feed the OCRWM 
LSN throught the discovery 
Period of the second hearing 
process. 

3/2/2015 $29.165000     

  LAM1300 Maintain the OCRWM LSN 
through the remainder of the 
second hearing 

3/31/2017 $12.406000     

Project 
Totals 

 
3/31/2017 

$290.94700
0 

6/3/2008 $167.066000 3223 $123.881000 

 


